



DOMINOES

OVERVIEW OF THE PROJECT ACTIVITIES

01.02.2022-31.01.2024

Activities still to come

- ❖ TPM 3 – 18-19 September 2023 - Spain
- ❖ LTT 3 – course session – 23-27 October 2023 – Malta
- ❖ LTT 4 – course session – 13-17 November 2023 – Romania
- ❖ Multiplier events – January 2024
- ❖ R2 – training syllabus – 01.02.2023-31.11.2023
- ❖ TPM 4 – 25 January 2024 – Romania NSC
- ❖ Data collection from questionnaire to check participants' ability to detect fake news:
 - ❖ Version A – administered at the beginning of the LTT
 - ❖ Version B – administered at the end of the LTT
- ❖ Data collection from feedback forms - End-of-LTT

Measuring tools

- ❖ Data collection from questionnaire to check participants' ability to detect fake news:
 - ❖ Version A – administered at the beginning of the LTT
 - ❖ Version B – administered at the end of the LTT

- ❖ Data collection from feedback forms - End-of-LTT

- ❖ **Structured, in-depth interviews with some selected participants;**

LTTs 3 & 4

Number of participants: 30/LTT

Duration: 5 days (excluding travel)

Participants receive diplomas;

Participants receive a EUROPASS Mobility Certificate;

LTT3

- Responsible institution University of Malta
- Period: 23-27 October 2023

LTT4

- Responsible institution MVNIA
- Period: 13-17 November 2023

TPM 3 – intermediate self-evaluation

Period: 18-19 September 2023

Takes place at URJC

8 participants, 2 from each partner institution

Multiplier events

Period: January 2024 (26.01.2023 for Romania)

Responsible institutions: all partner institutions organize simultaneously (in Romania, NSC is responsible);

Aim: disseminate project results to people outside the target group;

Attendance: at least 50 participants for each institution;

Measuring impact:

- Structured, in-depth interview questions for some selected participants;
- Questionnaire to check participants' ability to detect fake news:
 - Version A – administered at the beginning of the event
 - Version B – administered at the end of the event

Multiplier events

Event description:

- ❖ A general presentation of the project rationale;
 - ❖ A presentation of the training curricula;
 - ❖ A presentation of the training syllabus;
 - ❖ An experimental session – different workshops with a series of exercises developed in the project;
 - ❖ A follow-up session – presentation of online resources (including the MOOC)
 - ❖ A feedback session
-
- ❖ Events will be held in Romanian (Romania), Spanish (Spain) and English (Malta)

Training syllabus

Period to develop: February 2022 – November 2023

Responsible institution: URJC (receives exceptional costs: 26.700)

172 days/institution; 29 days for NSC

TPM 4 – final conference

Period: 25 January 2024

Takes place in Romania

8 participants, 2 from each partner institution

Dissemination activities

- ❖ Development and maintenance of project website (upkept for 5 years);
- ❖ Development of MOOC platform;
- ❖ Development of project identity;
- ❖ Elaboration of promotional materials;
- ❖ Dissemination of project results on official institutional websites;
- ❖ Elaboration of scientific/academic articles that will be presented by project members during national/international conferences, forums, etc. or published in national/international journals/magazines
- ❖ Use of promotional materials during event/conferences;
- ❖ Integration of online training session in the curricula of each academic partner involved in the project;
- ❖ URJC will ensure free constant reiterations of the online course for two years after the end of the project;
- ❖ MVNIA will integrate project results in the awareness program of the Service.